## Chartered Banker Conversion Programme 2018 Programme Schedule

Milestones		Date	Duration (For Reference)
1.	Application Deadline	2 August 2018 (Thursday)	3 weeks  12 months  6 weeks
2.	Online Learning Access to Candidates by CIOBS	23 August 2018 (Thursday)	
3.	Submit Final Assignment to CIOBS	2 August 2019 (Friday)	
4.	CIOBS Release Finalised Mark	13 September 2019 (Friday)	